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1.0

Introduction

1.1

1.2

1.3

Report Purpose

This Semi-Annual Compliance Status Report has been prepared in compliance
with Provision VI (Reporting Requirements) of the Consent Decree between the
United States Environmental Protection Agency (EPA) and Plains All American
Pipeline et al. al. (Plains) having an Effective Date of September 20, 2010. This
provision of the Consent Decree requires that a semi-annual report be submitted
to the United States Department of Justice and EPA Regions 6 and 7 summarizing
the status of Plains’ efforts towards compliance with Section V (Compliance .
Requirements) of the Consent Decree as well as the other specific reporting
requirements of Section VI. This report covers the reporting period of
September 20, 2010 to February 28, 2011.

Report Organization

The Semi-Annual Compliance Status Report sections are generally organized to
follow the requirements of Section V (Compliance Requirements) of the Consent
Decree. The reporting requirements of Section VI are addressed as specified by
the Consent Decree within these report sections. For the purposes of this _
report, the capitalized term “Pipeline or Pipelines” has the definition presented
in Sub-Paragraph 111.9.Q. of the Consent Decree.

Period Covered by This Report

The Consent Decree requires that a semi-annual report be provide to EPA by no
later than six months after the Effective Date of the Consent Decree and every
six months thereafter until the Consent Decree terminates. Under that
requirement, the time period to be covered by this report would be the six
month period preceding the date of this report. This presents a logistical
problem in ensuring that the semi-annual compliance status report provides
data and certifications that cover the reporting period specified without missing
the reporting deadline. The timing specified in the Consent Decree required that
the end of the reporting period match the semi-annual report deadline, which
left no time to compile the required reporting data or prepare the report.
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This issue was the subject of a telephone call with EPA Region 6 on February 24,
2011. During that call, it was agreed that the period covered by the first Semi-
Annual Compliance Status Report would be from the Effective Date of the
Consent Decree (September 20, 2010) until the end of the month preceding the
reporting deadline. This agreement was documented in a follow-up e-mail from
Nelson Smith (EPA, Region 6). Based on this agreement, this Semi-Annual
Compliance Status Report covers the period from September 20, 2010 to
February 28, 2011 and is submitted by the Consent Decree-specified deadline of
March 20, 2011. The next Semi-Annual Compliance Status Report will cover the
period from March 1, 2011 to August 31, 2011 and will be submitted by
September 20, 2011. '

A

1.4 Total Miles of Pipeline Purchased, Acquired, or Sold

During the reporting period covered by this Semi-Annual Compliance Status
Report, and in accordance with Consent Decree Section VI, Sub-Paragraph 20.A., .
Item viii, Plains notifies the EPA that it has purchased or acquired a total of 52.63
miles of Pipeline and sold a total of 0 miles of Pipeline. A more detailed
discussion of Pipeline segments purchased during the reporting period is
provided in Section 2.1.4 of this report. A listing of the segments of Pipeline
acquired during the reporting period is provided in Attachment A-1 to this
report.

1.5 Report Certification

| certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the
information submitted. Based on any personal knowledge | may have and my
inquiry of the person or persons who manage the system, or those persons
directly responsible for gathering the information, the information submitted is,
to the best of my knowledge and belief, true accurate, and complete. | am
aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

AL 5 VW Mo /S 90/

Mark J. Gorman, Senior Vice President . Date
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2.0 Consent Decree Compliance Status (Consent Decree Section V)

The following sections present a summary of the status of compliance with each of the
Provisions of Section V of the Consent Decree (CD) as of February 28, 2011.

2.1 Enhanced Integrity Management and Corrosion Control

2.1.1 IMP Requirements for Category I, lI-B and IlI-B Pipelines
(CD Sub-Paragraph 15.A.)

During the reporting period covered by this Semi-Annual Compliance
Status Report, Plains has assessed, operated and maintained all Category
I, Category II-B and Category III-B Pipeline in accordance with the
requirements of Plains’ Integrity Management Plan (IMP), subject to the
requirements of sub-paragraph 15.G. of the Consent Decree.

2.1.2 RSP Screening of Category lI-A, lll-A and IV Pipelines
(CD Sub-Paragraph 15.B.)

During the reporting period covered by this Semi-Annual Compliance
Status Report, Plains has assessed, operated and maintained all Category
I, Category II-B and Category llI-B Pipelines in accordance with the
requirements of Plains’ Risk Screening Program (RSP), subject to the
requirements of sub-paragraph 15.G. of the Consent Decree.

During the reporting period covered by this Semi-Annual Compliance
Status Report, Plains has developed and implemented Action Plans
detailing risk mitigation actions to address the risks or other anomalies
found during the RSP in accordance with the Risk Category Schedule in
the RSP. '

Plains maintains a database that tracks all pipeline segments subject to
the RSP screening, their risk levels, the development of Action Plans and
Elements and the implementation of the individual Action Elements. The
Consent Decree requires that Plains report progress regarding the
completion of any required milestones, including “...summaries of the
RSP Action Plans required pursuant to sub-paragraph 15.B. and a
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2.13

description of actions taken pursuant to the RSP Action Plans during the
preceding six months.”

In this report, Plains provides summary tables that present a snapshot of
the progress towards completion of Action Plans and Action Plan
Elements developed under the RSP during the reporting period covered
by this report. The first table (Attachment B-1) illustrates Plains’ progress
towards the creation and approval of Action Plans emanating from the
risk screening process. It is a report card that Plains uses to measure
progress towards completion of required Action Plans based upon the
initial risk screening and risk level assignment. This report card shows the
number of Action Plans due to be completed during the reporting period
(based upon the initial screening date and the risk level assignment, or
subsequent reviews), the number completed, those instances where
remedial measures were implemented in the event an Action Plan was
not developed or approved within the program time limits, and the
percent created and approved of the total due to be completed and
approved. If the program is operating properly, this report card should
show 100% completed and approved for each of the Districts for that
reporting period.

A second summary table (Attachment B-2) is a listing of Action Plan
Elements and the progress towards their completion. This table lists each
Action Plan Element by its unique tracking number, the district, the
pipeline segment name, risk level, the Action Plan Element Category, the
status of the Action Plan Element, and the proposed and actual
completion dates. As this is a dynamic process, the table presents only
those action plan elements that are scheduled to be completed within
the current semi-annual reporting period. As with the previous table, if
the program is operating properly, at the end of each semi-annual
reporting period, all of the Action Plan Elements due to be completed
during that reporting period should have “CPL” (complete) noted under
the status column.

Integrity Management of Category Il and lil Pipelines
(CD Sub-Paragraph 15.C.)

During the reporting period covered by this Semi-Annual Compliance
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Status Report, Plains has operated and maintained all Category II-A and
Category llI-A (Gathering) Pipelines in conformity with the safety
requirements for rural gathering pipelines established in 49 CFR
195.11(b). |

As of the Effective Date of the Consent Decree (9/20/10) and in
accordance V.15.C.i.a. and b., Plains has:

e identified all Category II-A and Ill-A (Gathering) Pipeline
Segments; and '

e developed and implemented a continuing education program in
conformity with 40 CFR 195.444.

As of July 3, 2010, Plains developed and implemented a corrosion control
program in conformance with 49 CFR 195, Subpart H, in accordance with
V.15.C.i.c.

As of the Effective Date of the Consent Decree (9/20/10) and in
accordance V.15.C.ii.a., Plains has identified all Category 11-B and I1I-B
(Low Stress) Pipeline Segments. A listing of the Category II-B and III-B
Pipeline segments is provided in the summary table included in
Attachment C-1 and C-2 to the report.

In accordance with V.15.C.ii.b., Plains has completed baseline
assessments required under Consent Decree provision V.15.C.ii.b. based
on the total mileage of Category II-B and 1lI-B Pipeline. As of January 3,
2011, baseline assessments had been completed on 72.6% of the
Category II-B and IlI-B Pipeline operated by Plains as of that date.
Attachment C-1 (Summary of Baseline Assessment Status Through
January 3, 2011 for Class II-B and Class IlI-B Pipeline Segments) is a
summary table listing the Pipeline segments covered by this provision of
the Consent Decree and the status of baseline assessments for those
segments through January 3, 2011.

As of February 28, 2011, baseline assessments had been completed on
72.6% of the Category II-B and IiI-B Pipeline operated by Plains as of that
date. Attachment C-2 (Summary of Baseline Assessment Status for Class
II-B and Class IlI-B Pipeline Segments) is a summary table listing the
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2.14

Pipeline segments covered by this provision of the Consent Decree and
the status of baseline assessments for those segments through February
28, 2011.

Plains is on track to complete all of the baseline assessments of the
Category II-B and IlI-B Pipelines operated by Plains as of the Effective
Date of the Consent Decree (September 20, 2010) as required by Sub-
Paragraph V.15.C.ii.b. by July 3, 2013.

New Pipeline Acquisitions
(CD Sub-Paragraph 15.D.)

Between July 1, 2009 and February 28, 2011, Plains acquired 13 segments
of Pipeline. A listing of all of the new Pipeline acquisitions by segment,
including the date of acquisition of each Segment, the Classification
Category of each Segment (Class |, II-A, 11-B, lI-A, 11I-B and 1V), the mileage
of each Segment and whether centerline accuracy has been verified is
provided in Attachment A-1 - List of Pipelines Acquired During the
Reporting Period. All of the newly acquired Pipeline segments had
adequate digital mapping, have been categorized in accordance with the
Consent Decree criteria contained in Sub-Paragraph 111.9.A-D., and have
been centerline verified.

During the reporting period covered by this report, Plains did not sell any
Pipeline segments.

During the reporting period covered by the summary table provided in
Attachment A-1, all of the newly acquired Pipeline segments meet the
Consent Decree criteria for Category IV Pipeline, except one segment that
meets the criteria for Category li-B Pipeline. All of the newly acquired
Category IV Pipeline segments have been subject to initial screening
under Plains’ RPS within 12 months of the date of acquisition as required
by Consent Decree Sub-Paragraph V.15.D.i. This is documented in the
RSP status report for the referenced Pipeline segments provided in
Attachment D. The Pipeline segments listed in Attachment A-1 can be
correlated with their counterparts in Attachment D through the Route
Number listed for each segment in each of the Attachments.
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2.15

2.1.6

Two of the newly acquired Category IV Pipeline segments listed in
Attachment A-1 were acquired less than 12 months before the end of the
period covered by this semi-annual compliance status report (February
28, 2011). As aresult, the initial screening of these segments will be
documented as having been completed in subsequent semi-annual
compliance status reports.

The newly acquired segment of Category II-B Pipeline listed in
Attachment A was subject to a baseline assessment within the timeframe
required by Sub-Paragraph V.15.D.ii. Documentation of the baseline
assessment for this segment is provided in the summary table included in
Attachment C-1 and C-2.

Geographic information Systems (GIS) Mapping
(CD Sub-Paragraph 15.E.)

Plains completed initial digital mapping and Centerline Vérificatio_n of all
Pipelines operated by Plains as of May 1, 2010. Initial digital mapping
and Centerline Verification of these Pipelines was completed by July 1,
2010.

Anode Beds, Internal Corrosion Control and Close Interval
Surveys (CD Sub-Paragraph 15.F.)

During the reporting period (September 20, 2010 to February 28, 2011),
Plains spent at total of $3,808,073 (53,808,073 in 2010 and $0 through
February 28" in 2011) on activities to mitigate threats posed by corrosion
of Plains’ Pipelines. In accordance with the Consent Decree, Plains has
conducted a program of anode bed and rectifier replacement or
installation, installation of equipment to inject corrosion inhibitor and
biocides for internal corrosion control, and performance of close interval
surveys. Attachment E provides a summary table illustrating Plains’
progress in meeting the specific compliance requirements of Sub-
Paragraph V.15.F.
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2.2

2.1.7 Subsequent Revisions to Plains’ IMP or RSP

(CD Sub-Paragraph 15.G.)

No material changes to Plains’ IMP or RSP have been made during the
reporting period.

Enhanced Pipeline Leak Detection
(Consent Decree Paragraph 16) -

2.2.1 Weekly Aerial Patrols

2.2.2

2.23

(CD Sub-Paragraph 16.A.)

All active Category |, II-A, 1I-B, and I1-B Pipelines (including all Category |,
II-A, 11-B and I11-B Pipeline acquired since the September 20, 2010) and
those active Pipelines listed in Appendix A of the Consent Decree have
been the subject of a weekly aerial, motor vehicle or foot patrol (weather
permitting) in accordance with the requirements of Sub-Paragraph 16.A.
of the Consent Decree.

Implementation of API 1130 Compliant CPM Detection
(CD Sub-Paragraph 16.B.)

All active (in service) Pipeline segments listed in Appendix B of the
Consent Decree comply with the performance standards for
Computational Pipeline Monitoring (CPM) Leak Detection set forth in API
RP 1130. Plainsis in the process of identifying 30 additional Pipeline
Segments for installation of CPM equipment by the December 31, 2011
deadline specified in Sub-Paragraph V.16.C.1 of the Consent Decree.

Enhancement of APl 1130 Compliant CPM Leak Detection
and Minimization of Slack-Line Operations
(CD Sub-Paragraph 16.C.)

The Consent Decree requires that an investigation of specific Pipeline
Segments listed in Appendix B of the Consent Decree (as well as any
Segments added to the Computation Pipeline Monitoring pursuant to
Sub-Paragraph 16.B.) be the subject of an investigation that is designed
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to identify potential enhancements to Plains’ leak detection capabilifies
and measures to minimize Slack-Line Operations or mitigate the effects
of Slack-Line Operations on the CPM leak detection systenhs on those
Pipeline Segments.

It also requires that Action Plans be developed based upon the findings of
the investigations described above, which will include one or more of the
measures identified in 16.C.i.b.5. and any other actions Plains may take
to improve the leak detection system and/or minimize Slack-Line |
Operations.

The following sections summarize Plains’ activities conducted in
compliance with these requirements.

2.2.3.1Investigation

Plains has completed the investigations specified in Sub-
Paragraph V.16.C.i. evaluating the extent of Slack-Line Operations
for all active (in service) Pipeline segments listed in Appendix B of
the Consent Decree. Plains has also migrated each of these
Segments to the Talent Oasis DNA Pipeline Monitoring (PLM) CPM
application used in Plains’ Midland, TX Operational Control Center
in accordance with Sub-Paragraph V.16.C.i.a. A table summarizing
the current CPM compliance status of each of these segments
along with the findings from the investigation of each segment is
presented in Attachment F.

2.2.3.2 Action Plans

Plains has developed or is developing Action Plans based upon the
findings of the investigations discussed in the previous section in
accordance with Sub-Paragraph V.16.C. of the Consent Decree. Of
the 80 Pipeline segment investigations conducted to-date, a total
of 23 concluded that no actions need be taken. The remaining 57
Pipeline segment investigations concluded that an Action Plan
needed to be developed and implemented. As of the reporting
deadline for this report (February 28, 2011), 29 Action Plans were
developed and have been completed, 4 Action Plans were
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2.3

2.4

developed and their implementation is in progress, and 27 Action
Plans are scheduled for development by the March 31, 2012
deadline stipulated by the Consent Decree. A summary of the
development and implementation status of these Action Plans is
also included in the summary table presented in Attachment F.

Requirements for Re_placement and/or Substitute Breakout Tanks
(Consent Decree Paragraph 17)

Plains complies with the requirements of this paragraph of the Consent Decree
through its Management of Change (MOC) process. A Management of Change
(MOC) form is required for any activity requiring the use of a substitute or
breakout tank. If a substitute or breakout tank is required, an evaluation of the
substitute or breakout tank storage volume adequacy and an evaluation of the
adequacy of the secondary containment must be reviewed and verified by those
Plains personnel approving the MOC form. '

Personnel and Training
(Consent Decree Paragraph 18)

2.4.1 Position Preservation ‘
(CD Sub-Paragraph 18.A.)

During the reporting period covered by this semi-annual report, Plains
has staffed and preserved the positions listed in Sub-Paragraph V.18.A of
the Consent Decree.

2.4.2 Employee Training
(CD Sub-Paragraph 18.C. and 18.D.)

During the reporting period covered by this semi-annual report, all
personnel assigned to operate and maintain Category llI-A and IV
Pipelines have been trained or maintained their training in conformity
with the Operator Qualification requirements of 40 CFR 195.

During the reporting period covered by this semi-annual report, three
new pipeline controller applicants were pre-screened using a computer
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2.5

simulator-based console operator assessment (Cobra). All three achieved
passing scores, have been hired, and are under-going training.

As of December 31, 2010 Plains has trained field personnel performing
Pipeline maintenance in proper Pipeline cleaning techniques and
procedures.

Permits _
(Consent Decree Paragraph 19)

No federal, state or local permit or approval was required to fulfill any
compliance obligation in Section V of the Consent Decree during the reporting
period of this report that would require, or have the potential to require Plains
to seek relief under the provisions of Section VIl (Force Majeure) of the Consent
Decree.
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3.0 Compliance Problems During the Reporting Period

3.1

3.2

Problems Identified During the Reporting Period
Problem #1

The Consent Decree requires that a semi-annual report be provide to EPA by no
later than six months after the Effective Date of the Consent Decree and every
six months thereafter until the Consent Decree terminates. The time period to
be covered by this report is the six month period preceding the date of the
report. This presented a logistical problem in ensuring that the report cover the
period specified without missing the report deadline. The timing specified in the
Consent Decree required that the end of the reporting period match the report
deadline, which left no time to compile the required reporting data or prepare

the report.

No other problems were identified during the reporting period.

Implemented or Planned Solutions to Problems Identified During
the Reporting Period

Problem #1

This issue was the subject of a telephone call with EPA Region 6 on February 24,
2011. During that call, it was agreed that the period covered by the first semi-
annual report would be from the Effective date of the Consent Decree
(September 20, 2010) until the end of the month preceding the reporting
deadline. This agreement was documented in a follow-up e-mail from Nelson
Smith (EPA, Region 6). Based on this agreement, this semi-annual report covers
the period from September 20, 2010 to February 28, 2011 and is submitted by
March 20, 2011. The next semi-annual report will cover the period from March
1, 2011 to August 31, 2011 and will be submitted by September 20, 2011.
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4.0

V

Consent Decree Violations or Force Majeure Events

During the reporting period covered by this Semi-Annual Compliance Status Report, no
violations of the Consent Decree were noted and no Force Majeure Events occurred.
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List of Pipelines Acquired During the Reporting
Period




ATTACHMENT A-1

List of Pipelines Acquired During the Reporting Period
July 1, 2009 through February 28, 2011

Plains District Pipeline System Name Segment Name
Permian Pipeline East Benedum WEF-3 TIE IN WF-EXT/NUSTAR PLANT (CONDENSATE) - 3"
Permian Pipeline East Benedum DCP DISCHARGE TO TANK - 4",6" ‘
Permian Pipeline East Benedum DELIVERY TO TRUCK TANKS - 4", 6"
Permian Pipeline East Benedum WTG DISCHARGE TO TANK - 4"
Permian Pipeline East Benedum BENEDUM TO MCCAMEY 8", 10"
Permian Pipeline East Benedum BENEDUM TO MCCAMEY 10"
Permian Pipeline South Eunice Gathering VACA 14-3 - 4" )
Belfield Robinson Lake Pipeline WHITING GAS PLANT TO STANLEY 8"

Total Pipeline Mileage Acquired During Reporting Period

Total Class 11-B Mileage
Total Class IV Mileage

Route ID

11275
11406
11407
11408
224
244
10976
11636

Pagelof1.

Segment
Length
(miles)

0.08
0.28
0.14
0.06
31.54
1.74
0.81
17.90

52.57

1.74
50.83

Pipeline
Category

Status
Code

Active
Active
Active
Active
Active
Active
Active
Active

Previous
Operator

Conoco-Phillips
Conoco-Phillips
Conoco-Phillips
Conoco-Phillips
Conoco-Phillips
Conoco-Phillips
EOG Resources
Nexen

1

Date
Acquired

5/13/2010
5/13/2010
5/13/2010
5/13/2010
5/13/2010
5/13/2010
3/19/2010
1/1/2011

Centerline Accuracy
Verified?

< << <=<=<=< <




ATTACHMENT A-2

List of Pipelines Sold During the Reporting Period




No Pipeline segments were sold during the reporting period.

1
|
|
1
|
i
1
1
1
l (July 1, 2009 through February 28, 2011)
i
1
1
|
|
1
i
1
|




ATTACHMENT B-1

Status of Action Plan Development and implement
the Risk Management Program (RMP)

ation under

Risk Screening Program Action Plan Creation

Report Card




RSP Report Card
Reporting Period: 09/20/2010 - 02/28/2011

(Plan Preparation & Approval)
ACTION PLAN CREATION - Number of Action Plans to create & approve for this Reporting Period
AP's With Due Dates
Between Today and Remedial Action Taken or % Created & Approved
District Due for Creation Approved on Time 02/28/2011 Approved within 30 Days | w/in Program Time Limits Comments
Abbeville 0 0 0 0 100%
Heidelberg 0 0 0 0 100%
Houston 0 0 0 0 100%
Bakersfield 0 0 0 0 100%
Belfield 38 38 0 0 100%
Casper 0 0 0 0 100%
Evanston 0 0 0 0 100%
Colorado City 3 3 0 0 100%
Cushing 1 1 0 0 100%
Kilgore 3 3 0 0 100%
& AP approved during remedial measures development}
Russell 2 1 0 1 100% period (30 days)
Permian E 21 21 0 0 100%
AP's approved during remedial measures
Permian N 7 5 0 2 100% development period (30 days)
AP approved during remedial measures development]

Permian S 32 31 0 1 100% period (30 days)

Totals 107 103 0 4 100%

Report Updated: 03/01/2011
Print Date: 3/10/2011




ATTACHMENT B-2

the Risk Management Program (RmMP)
Action Plan Element Implementation Status
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I Status of Action Plan Development and Implementation ungder
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AP Elements Completed 9/20/10 - 2/28/201

AP Elements Completed 9/20/10 - 2/28/201
Displaying records 1 - 160

Page 1 of 5

Number of records 160 G

i Action Plan Elementl District Namej Pipeline Segment Name E Risk Lével} AP Element Category

! AP Status_:; Actual Completion Date

135 gi(:;orado Denman Discharge ] Conduct Hydro CPL 10/21/2010
Colorado Chevron Tract 74 - Good
291 City " Sta (w TJ Good 38) [} Conduct Hydro CPL 12/1/2010
Colorado Douthit Line(w/ feeder

343 City lines) ] Conduct Hydro CPL 10/21/2010

551 8;;”3“ Turner Gregory (TG1) Conduct Hydro CPL  9/28/2010

1087 Cushing . é‘:’:a Penn Unitto ML, Conduct Hydro CPL  10/13/2010
. E Velma Sims to ML Tie

1089 Cushing In (w/ Velma Humphri) i Conduct Hydro CPL 10/15/2010
. South Marlow Gathering

1109 Cushing W/ several lease laterals) Il Conduct Hydro CPL 12/3/2010

958 Casper LACT 4 ] Conduct ILI CPL 9/30/2010

Verden to Canadian

. River, and El Reno to

1149 Cushing Calumet (Non DOT part [} Conduct ILI CPL 9/22/2010

of Verden to Calu

1244 Heidelberg  Holiday Creek P/L ] Conduct ILI CPL 10/12/2010
. University 26 Pump to '

1461 Permian E University 10 Pump I Conduct ILI CPL 10/25/2010

1645 Permian E  Spraberry to Greenwood |l Conduct ILI CPL 11/11/2010
) Sulfur Draw to Ken Cox ‘

1657 Permian E Gathering & ML | Conduct ILI CPL 11/19/2010
. Maverick Sta - 6/10

1916 Permian N Junction ] Conduct ILI CPL 2/10/2011

2629 Russell Hodgeman to Wellsford il Conduct ILI CPL 9/30/2010

2631 Russell Wellsford to Harpers 11} Conduct ILI CPL 9/28/2010

2646 Russell Scott City to Ness 1] Conduct ILI CPL 2/21/2011

2854 Permian E  Weatherby to 26 Pump 4" [lI Conduct ILI CPL 10/25/2010
. Tract 1 Launcher to '

3404 Permian E Patterson - Il Conduct ILI CPL 12/9/2010
- TX Driver North 486" Evaluate & Enhance

1587 Permian E Gath (LACT 58) 1] Cleaning Pig Program CPL 12/28/2010
. North Richards Ranch Evaluate & Enhance

1663 Permian E Gathering v Cleaning Pig Program CPL 9/29/2010
. West Ropes Pump to Old Evaluate & Enhance

1852 Permian N West Ropes Pump n Cleaning Pig Program CPL 11/10/2010
. Old West Ropes Pump to Evaluate & Enhance

1853 Permian N San Andres Tie In i Cleaning Pig Program CcPL 111012010
. Evaluate & Enhance

1903 Permian N  West A & B 201033 m Cleaning Plg Program CPL 12/16/2010
. 6" South Sour to Evaluate & Enhance

2025 Permian S Keystone Il Cleaning Pig Program CPL 12/10/2010

' . East WTS Gathering (to Evaluate & Enhance ’

2028 Permian S Falcon Pump) ] v Cleaning Pig Program CPL 12/14/2010
. Falcon Pump to 6" South Evaluate & Enhance i

2034 Permian S WTS 1] Cleaning Pig Program CPL 12/29/2010
. Bashara Pump to Evaluate & Enhance

2048 Permian S Keystone I Cleaning Pig Program CPL 12/22/2010

Estes 12 to 6" (w/

Evaluate & Enhance

2/28/2011



AP Elements Completed 9/20/10 - 2/28/201 Page 2 of 5
2187 Permian S  HSA276) [} Cleaning Pig Program  CPL 11/30/2010
. . Evaluate & Enhance
2257 Permian S Dollarhide North Gath il Cleaning Pig Program CPL 10/15/2010

: Evaluate & Enhance
2712 Casper Navy 6 1} Cleaning Pig Program CPL 12/7/12010
2756 Belfield Carus 10-30 Lateral M Bvaluate & Enhance — op) 4019015010
. Cleaning Pig Program
MB 5-25 Lateral (w/ Foley Evaluate & Enhance
2787 Belfield Stewart 4-24 2" Lateral)) I” Cleaning Pig Program CPL 10/ ?2/201 0
. " Evaluate & Enhance
2761 Belfield Lone Butte ML 4 [} Cleaning Pig Program CPL 10/22/2010
Harding Truck 4" to Evaluate & Enhance
2791 Belfield Travers _ ]} Cleaning Pig Program CPL 10/18/2010
A Evaluate & Enhance
2786 Belfield West BRRU ] Cleaning Pig Program CPL 10/18/2010
SBRRU #3 to Harding Evaluate & Enhance
2790 Belfield Truck ] Cleaning Pig Program CPL 10/18/2010
Harding Truck 6" to Evaluate & Enhance
2792 Belfield Travers m Cleaning Pig Program CPL 10/18/2010
' Evaluate & Enhance :
2795 Belfield N-5 & K-5 to Travers , ] Cleaning Pig Program CPL 10/18/2010
1-9 Fuller Canyon to Evaluate & Enhance
2796 Belﬂelq Travers 1] Cleaning Pig Program CPL 10/18/2010
. Evaluate & Enhance
2799 Belfield Travers to Greni 1l Cleaning Pig Program CPL 10/18/2010
. - Evaluate & Enhance
2800 Belfield Greni to Faris Tie-In 1} Cleaning Pig Program CPL 10/18/2010
Evaluate & Enhance .
2802 Belfield 41-22 Otterness 1] Cleaning Pig Program CPL 10/18/2010
Evaluate & Enhance
2803 Belfield FLB Hughes #1 n Cleaning Pig Program CPL 10/18/2010
2805 Belfield 1-34 Faris to ML Tie-In~ II Evaluate & Enhance — op)  40/182010
Cleaning Pig Program
. Evaluate & Enhance
2807 Belfield Travers to #1-X Arithson |lI Cleaning Pig Program CPF 10/18/2010
#1-X Arithson to Holecek Evaluate & Enhance
2808 Belfield 2 ‘ [} Cleaning Pig Program CPL 10/18/2010
: #1-X Arithson to Holecek Evaluate & Enhance
2809 Belfield an ] Cleaning Pig Program CPL 10/18/2010
" Evaluate & Enhance
2811 Belfield 1-25 Alexander ML 4 n Cleaning Pig Program CPL 10/18/2010
2812 Belfield Holecek to Rhame 2' Il Evaluate & Enhance. o5 - 40/180010
. Cleaning Pig Program
2813 Belfield Holecek to Rhame 4" I Evaluate & Enhance — op)  10/18/9010
Cleaning Pig Program
Evaluate & Enhance
2815 Belfield Nelson CTB ] Cleaning Pig Program CPL 10/18/2010
Evaluate & Enhance
2816 Belfield Egeland ] Cleaning Pig Program CPL 10/18{2010
2819 Belfield Peterson to Marmath I Evaluate & Enhance o5 451819010
Cleaning Pig Program
" Evaluate & Enhance
2818 Belfield Clark CTB I} Cleaning Pig Program CPL 10/18/2010
. Evaluate & Enhance
2821 Belfield Miller CTB 1] Cleaning Pig Program CPL 10/18/2010
3029 Belfield Peanut Baue16-2-H m Evaluate & Enhance o5 451165010

Cleaning Pig Program

A

2/28/2011
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. Evaluate & Enhance
3310 Permian E Amacker to McElroy 1] Cleaning Pig Program CPL 10/1/2010
, . Tract 1 Launcher to Evaluate & Enhance
3403 Permian E Patterson Il Cleaning Pig Program CPL 10/29/2010
. East WTS Gathering (to Evaluate & Enhance
3470 Permian S Falcon Pump) 1\ Cleaning Pig Program CPL 2/10/2011
. Richards Ranch Evaluate & Enhance
3540, Permlgn E' Gathering 1]} Cleaning Pig Program CPL 2/9/2011
550 g%“a“ Turner Gregory (TG1) il Evaluate & Enhance CP CPL  10/27/2010
1970 Permian N Chilton ] Evaluate & Enhance CP CPL 11/10/2010
. . East WTS Gathering (to
2029 Permian S Falcon Pump) v Evaluate & Enhance CP CPL 12/14/2010
2035 Permians  facon Pump o 6" South -y, Evaluate & Enhance CP CPL  9/30/2010
2041 PermianS  Bass Walton "A" n Evaluate & Enhance CP CPL  9/30/2010
2050 Permian s Sashara Pump to i Evaluate & Enhance CP CPL  9/30/2010
s Keystone A )
233 Permian S Foster Johnson Mtr 6 Il Evaluate & Enhance CP CPL 9/28/2010
Eunice King (Formerly = ]
3305 Permian 8§  Eunice Gathering (Mag Il Evaluate & Enhance CP CPL 2/10/2011
Carson with laterials)) :
Colorado Evaluate & Enhance
145 City Murray System 1] Inhibitors or Biocides CPL »1 1/24/2010
Evaluate & Enhance
968 Casper Navy 6 ] Inhibitors or Biocides CPL 12/7/2010
1155 Cushin EBU 43-1 and EBU 61-1 Il Evaluate & Enhance oo gjpi2019
9 Inhibitors or Biocides
1157 Cushin EBU 13-1 with laterals = li Evaluate & Enhance o) 919019
g Inhibitors or Biocides
. Evaluate & Enhance
1158 Cushing EBU 20-1 and 15-1 [} Inhibitors or Biocides CPL 9/20/2010
. McClintock D&H, L, M to Evaluate & Enhance
1644 Pen mian E. Greenwood L Inhibitors or Biocides CPL 12/29/2010
. G&G A to Hastings A Evaluate & Enhance
1670 Pemian € pymp (with laterals) " Inhibitors or Biocides ~ CT- 11152010
. Glasscock Louder Pump Evaluate & Enhance
1673 Permian E (Steel) [} Inhibitors or Biocides CPL 11/15/2010
3311 PermianE  Amackerto McElroy I Evaluate & Enhance  op) 434919011
Inhibitors or Biocides
. Evaluate & Enhance
1147 Cushing Cement to Verden ] ROW & Markers CPL 9/30/2010
. Evaluate & Enhance
1427 Permian E ~ Owens Truck ] ROW & Markers CPL 11/10/2010
1702 Permian E  Waddell W 67 v Evaluate & Enhance  op)  44/3p/2010
ROW & Markers
1653 Permian E  Williams Gathering ] Idle Isolate Purge CPL 12/21/2010
1675 Permian E  Epley v Idle Isolate Purge CPL 2/24/2011
1723 Permian £ DoraRoberts oML Tie Idle Isolate Purge CPL  11/412010
Midland AA to 6/4
1724 Permian E  Transition (w/ v Idle Isolate Purge CPL 11/4/2010
Christopher) .
1725 Permian £ gt ransifion -Moose Idle Isolate Purge CPL  11/4/2010
Permian E  North Queen v Idle Isolate Purge CPL 11/4/2010

1726

2/28/2011
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1727 PermianE  Slater \Y Idle Isolate Purge CPL 11/4/2010
2043 Permian S Jenkins Deep Unit v Idle Isolate Purge CPL 12/31/2010
2844 Permian S Duke Gas Plant 4" v Idle Isolate Purge CPL 10/29/2010
2847 Permian §  Duke Gas Plant 6" v Idle Isolate Purge CPL 10/29/2010
2999 Permian N Lauhoff 6 to 10" Tie In ] Idle Isolate Purge CPL 12/16/2010
3003 Permian N Lauhoff 4 to 6" Tie In n Idle Isolate Purge CPL 12/16/2010
3004 PermianE  TeePee Pump Gathering IV Idle Isolate Purge CPL 11/30/2010
3005 Permian E ggr’;y -RockerB B v Idle Isolate Purge CPL  11/30/2010

. Cox C - Cox M to Rocker
3006 Permian E B Pump 4" v Idle Isolate Purge CPL 11/30/2010
3328 Permian E  4/6 Transition to Crane IV Idle Isolate Purge CPL 11/4/2010
. Rocker B B Pump to
3402 Permian E Tract 1 Launcher \Y Idle Isolate Purge CF.>L 11/30/2010
3396 Permian £ Kelly Alateralto G&GA Idle Isolate Purge CPL  10/30/2010
ML Tie-In 7
3471 Permian S McCutcheon I\ ldle Isolate Purge CPL 2/15/2011
3472 PermianS  KO/McCutcheon ‘ v Idle Isolate Purge CPL 2/15/2011
) Moose Queen to 4/6 '
3490 Permian E Transition (w/ Upton) v ldle Isolate Purge CPL 11/4/2010
3460 gﬁ;”a“ Southwest River Unit IV Idle Isolate Purge CPL  11/1/2010
3545 Permian s (3ie Segment Westof Ide Isolate Purge CPL  2/10/2011
3546 Permian S  Park 18 Idle Stub v Idle Isolate Purge CPL 2/10/2011
3547 Permian S  Park 18 Idle Stub #2 v ldle Isolate Purge CPL 2/10/2011
3548 Permian S  Parks 18 North v Idle Isolate Purge CPL 2/10/2011
3549 Permian S  Parks 6 ) v Idle Isolate Purge CPL 2/10/2011
3550 Permian S Quanum Discharge v Idle Isolate Purge CPL 2/10/2011
: ILI Anomaly
3309 Permian E ~ Amacker to McElroy m Investigation / Repair CPL 10/6/2010
642 Belfield Fryburg te Dickinson ] Other CPL 12/16/2010
647 Belfield Dickinson to Dodge I Other CPL 12/16/2010
BSMU 32-01 ML 6" '
677 Belfield Innactive Lateral Tie lns 11l Other CPL 12/16/2010
, () '
717 Belfield Janvrin Lateral Il Other CPL 12/16/2010
Innactive Greni (?)
721 Belfield Lateral ] Other CPL 12/16/2010
729 Belfield Fleming (?) I Other CPL 12/16/2010
740 Belfield Arithson C Lateral Il Other CPL 12/16/2010
741 Belfield Jorgenson Lateral Il Other CPL 12/16/2010
745 Belfield 1-30 Olsen Lateral ] Other CPL 10/27/2010
747 Belfield Mudd Buttes 1-26 ] Other CPL 10/27/2010
755 Belfield State 1-16 1l Other CPL 12/16/2010
757 Belfield MPHU 14-2 I Other CPL 12/16/2010
. McClintock D&H, L, M to
1643 Permian E Greenwood I‘l Other CPL 12/6/2010
1-9 Fuller Canyon to ' ‘
2797 Belfield Travers n Othe.r CPL 10/26/2010
2814 Belfield ~ Miller Tie-In to Rhame Other CPL  10/26/2010

Sta 3"
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l 2817 Belfield Himbaugh 3" ] Other CPL 12/16/2010
2820 Belfield  PetersontoMarmath 11 Other CPL  11/19/2010
I 2904 Abbevile VX r";';i DBarge, salt Other CPL  11/1/2010
3019 Permian S  Eubank Pump - Hugh Sta Il Other cPL 9/30/2010
3312 PermianE ~ Amacker 105 | Other CPL 10/15/2010
I 3551 Permian's  SWg VLt niversiy Other CPL 22412011
186 gi‘:;”a“ Bean - Good Station IV Rehab or Replace Pipe CPL  12/7/2010 -
l 596 Bakersfield M 55 ' I Rehab or Replace Pipe CPL 11/4/2010
622 Belfield Marmarth to Baker 4" 1l Rehab or Replace Pipe CPL 10/18/2010
l 625 Belfield Doc Tom's to Baker 4" LI} Rehab or Replace Pipe CPL 10/18/2010
640 Belfield Fryburg to Dickinson n Rehab or Replace Pipe CPL 11/19/2010
‘645 7 Beffield  Dickinson to Dodge N Rehab or Replace Pipe CPL  1119/2010
I 1079 Cushing  Pike to Tussy i Rehab or Replace Pipe CPL  9/30/2010
1092 Cushing ~ Alma Corner Jct to Tussy ll Rehab or Replace Pipe CPL 11/23/2010 T
lles to Baggs 6" (drop
1171 Evanston Buck Peak injection/ new {ll Rehab or Replace Pipe CPL 10/13/2010
I i record)
1172 Evanston Wold i Rehab or Replace Pipe CPL 10/7/26—1?; '
1239 Heidelberg Lake Como i Rehab or Replace Pipe CPL 11/23/2010
l 1686 PermianE  McNight B n Rehab or Replace Pipe CPL 12/14/2010
Chevron Vacuum i
1821 Permian N Grayburg San Andres ] Rehab or Replace Pipe CPL 11/2/2010
(WTS)
' 2036 ‘ ~ Permian$  Bashara "D" v Rehab or Replace Pipe CPL 12/31/2010
2466 Russell Fairport to Gorham i Rehab or Replace Pipe CPL 12/6/2010
2582 Russell Bushton - Schurr i Rehab or Replace Pipe CPL 12/8/2010
l 2584 Russell Gorham - Bushton ]} Rehab or Replace Pipe CPL 12/15/2010
2592 Russell Satanta Discharge i Rehab or Replace Pipe CPL 9/24/2010
l 2602 Russell  NWAU #1- Greeley i Rehab or Replace Pipe CPL 11/2/2010
2636 Russell  garbers Ranchto Ml RehaborReplace Pipe CPL  12/14/2010
2713 PermianE  PJleaetal 8 v Rehab or Replace Pipe CPL 12/7/2010
l 2853 Bakersfield M-55 {2010 construction) IV Rehab or Replace Pipe CPL 11/1/2010
2990 Permian E  Bigby 197A - Whitehouse il Rehab or Replace Pipe CPL 12/1/2010
2998 Permian N West Welch Mtr 398 n Rehab or Replace Pipe CPL 10/8/2010
I 3014 PermianN  Mallet 64 W Rehab or Replace Pipe CPL 11/17/2010
3018 Permian S E:féoﬂirﬁstheﬁng to 1y Rehab or Replace Pipe CPL 2102011
' 3021 Permian N [o0® FostertoTobe Joe Rehab or Replace Pipe CPL ~ 10/22/2010
3313 PermianE ~ Amacker 105 | Rehab or Replace Pipe CPL 2/16/2011
l 3459 Permian E = 26 #2 m ) Rehab or Replace Pipe CPL 1/24/2011

2/28/2011
e




ATTACHMENT C-1

Summary of Baseline Assessment Status for Class II-B and
Class llI-B Pipeline Segments

January 3, 2011 Status Summary




ATTACHMENT C-1

Summary of Baseline Assessment Status for Class II-B and IlI-B Pipeline Segments

Through January 3, 2011

Plains Rural Regulated Low Stress Pipelines

Current Status: Jan-11 Baseline Assessment Schedule Completed Baseline Assessments
Assess- Low Stress Corzlrili?rient
Acquisition ment USA Direct
Date Segment | and Indirect LW Sitess Pro- HCA Method 1 Method 2
poT| ©3FM | siate | Plains Division|  Plains District Pipeline System Pipeline Segment ifacquired | Length (miles) i Tt ased | Sigros || Wiesps | % | ieumn Test | mole. | CIS | Other Inspections or
ID # P y P 9 o 9 HPA Indirect | Method(s) |.” 9° |Method 1| SOMPe" | rethog 2| “OMPIE- | pate Comments
after July 1, i Test Year Assessed tion Date tion Date
2009) Category - | ales) "
(miles) B ategony i
B
RLS TX Mid Continent Kilgore ArkLaTex Bumpas to Texoma Atlas North 10" 0.2 0.2 H 2007  Complete 0.2 | PRESS R | 02/11/07 |::iiiiniiiii il
RLS TX Mid Continent Kilgore Kilgore Nettleton to Texoma Atlas North 16" 0.1 0.1 H 2007  Complete 0.1 PRESSR 02/11/07
RLS TX Mid Continent Kilgore Kilgore Nettleton to Texoma Atlas 16" 2.0 2.0 H 2009 Complete 2.0 PRESSR 06/04/09
RLC TX Southern Wichita Falls Basin Wichita Falls to Conoco 10" 4.4 1= ILI 2009 | Complete 1.1 DEF 11/17/09 HRMFL ' 11/17/09
RLS TX Southern Abilene Lamesa Scurry Gathering Borden to Clark 10" 13.6 18
RLS TX Southern Abilene Lamesa Scurry Gathering Clark to China Grove 10" 25.9 59 ILI 2009  Complete 5.9 DEF 04/08/09 HRMFL/UT 03/02/09
RLS NM  Southwestern Permian PL North Hobbs Pipeline Gathering Anderson Ranch to 34 Jct 8" 173 1.6
RLS NM  Southwestern Permian PL North Hobbs Pipeline Gathering z@?rl:;g] Gainening Manllheto Vasuum 3.3 1.8
RLS Ny Southwestem  Permian PL North  Hobbs Pipeline Gathering 0o P1!1Ps Gentral Greyburg (WTS) 18 1.0 H 2009 Complete| 1.0 PRESSR 06/18/09 =
RLS NM  Southwestern Permian PL North Hobbs Pipeline Gathering Scharb Mainline (WTS) 8" 174 5.6 ILI 2009  Complete 5.6 DEF 11/12/09 HRMFL = 11/12/09
RLC TX Southwestern Permian PL North Permian Basin Gathering Battery 6 to Mainline 8", 10" 3.3 0.4
RLS NM Southwestern Permian PL South Hobbs Pipeline Gathering 34 Jctto Lea 10" 22.9 1.3
RLS TX Southwestern Permian PL South West Texas Gathering AAPL Wink North to Hendrick 16" 43 11 0.03
RLS 949 CA Western Bakersfield San Joaquin Valley Gathering L911 CGC 31X to Belridge 10" 3.6 0.2 ILI 2007  Complete 0.2 DEF 11/12/07 HRMFL @ 11/20/07
RLS TX Southwestern Permian PL East Benedum Benedum to McCamey 10" 31.7 1.7 H, ILI 2010  Complete 1.7 DEF 11/16/10 HRMFL  11/16/10 PRESS R 5/15/10
RLS TX Southern Colorado City latan Gathering Forsan Discharge 8" 8.2 2.8 ILI 2010  Complete 2.8 DEF 04/15/10  HRMFL  04/15/10
ACTIVE PIPELINE SEGMENT TOTALS 160.5 26.9 15 20.7
Total Category II-B and IlI-B 28.4 % Complete as of Jan-11 72.6%
TOTAL 8" - 24" ACTIVE AND IDLE LOW STRESS MILES ASSESSED = 215.2

PRESS S - Spike pressure test + subpart E pressure test
PRESS R - Regular pressure test (subpart E)

TFI = transverse magnetic flux in-line inspection
UT/HRMFL = Combo ultrasonic and high resolution mag flux in-line inpsection

SRMFL = standard resolution mag flux in-line inpsection
HRMFL = high resolution mag flux in-line inpsection

Page 1 of 1




ATTACHMENT C-2

Summary of Baseline Assessment Status for Class Il-B and

February 28, 2011 Status Summary
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ATTACHMENT C-2

Summary of Baseline Assessment Status for Class II-B and IlI-B Pipeline Segments

Through February 28, 2011

Plains Rural Regulated Low Stress Pipelines

Current Status: Feb-11

Baseline Assessment Schedule

Completed Baseline Assessments

Assess- | Low Stress Con’:ﬁ!?rient
Acquisition ment USA Direct \
P Date Segment | and Indirect Lgv;ASt;re]ZS Test Pro- HCA Test |Method 1| o [Method 2| o | other Inspections or
DOT D # State | Plains Division Plains District Pipeline System Pipeline Segment (if acquired Length (miles) HPA Indirect | Method(s) posed Status Mileage Method 1 (_Zomple- Method 2 Qomple- Date P
after July 1, i Test Year Assessed tion Date tion Date
2009) Category Il-| (miles) "
(miles) B Mogady i
B
RLS TX Mid Continent Kilgore ArkLaTex Bumpas to Texoma Atlas North 10" 0.2 0.2 H 2007  Complete 0.2 PRESSR 02/11/07
RLS TX Mid Continent  Kilgore Kilgore Nettleton to Texoma Atlas North 16" 0.1 0.1 H 2007  Complete 0.1 PRESSR 02/11/07
RLS TX Mid Continent Kilgore Kilgore Nettleton to Texoma Atlas 16" 2.0 2.0 H 2009 Complete 2.0 PRESSR 06/04/09 ]
RLC TX Southern Wichita Falls Basin Wichita Falls to Conoco 10" 4.4 11 ILI 2009 Complete 1.1 DEF 11/17/09 HRMFL 11/17/09
RLS TX Southern Abilene Lamesa Scurry Gathering Borden to Clark 10" 13.6 1.8
RLS TX Southern Abilene Lamesa Scurry Gathering Clark to China Grove 10" 25.9 5.9 ILI 2009  Complete 5.9 DEF 04/08/09 HRMFL/UT 03/02/09
RLS NM  Southwestern Permian PL North Hobbs Pipeline Gathering Anderson Ranch to 34 Jct 8" 173 1.6
RLS NM Southwestern Permian PL North  Hobbs Pipeline Gathering E/V?ICT‘T)“:B" Gathenhg Mainineita Vacoum 3.3 15
RLS i Southwestem  Permian PL North  Hobbs Pipeline Gathering gf’”OCO Phillles Cartral Sreyoarg DVTS) 1.8 1.0 H 2009  Complete 1.0 PRESSR 06/18/09 ' il
RLS NM  Southwestern Permian PL North Hobbs Pipeline Gathering Scharb Mainline (WTS) 8" 17.7 5.6 ILI 2009 Complete 5.6 DEF 11/12/09 HRMFL  11/12/09
RLC TX Southwestern Permian PL North Permian Basin Gathering Battery 6 to Mainline 8", 10" 3.3 0.4
RLS NM  Southwestern Permian PL South Hobbs Pipeline Gathering 34 Jctto Lea 10" 22.9 1.3
RLS TX Southwestern Permian PL South West Texas Gathering AAPL Wink North to Hendrick 16" 43 1.1 0.03
RLS 949 CA Western Bakersfield San Joaquin Valley Gathering L911 CGC 31X to Belridge 10" 3.6 0.2 ILI 2007  Complete 0.2 DEF 11/12/07 HRMFL  11/20/07
RLS TX Southwestern Permian PL East Benedum Benedum to McCamey 10" 3.7 1.7 H; LI 2010 Complete i DEF 11/16/10  HRMFL  11/16/10 PRESS R 5/15/10
RLS TX Southern Colorado City latan Gathering Forsan Discharge 8" 8.2 2.8 ILI 2010  Complete 2.8 DEF 04/15/10 HRMFL 04/15/10
ACTIVE PIPELINE SEGMENT TOTALS 160.5 26.9 1.5 20.7
Total Category II-B and III-B 28.4 % Complete as of Feb-11 72.6%
TOTAL 8" - 24" ACTIVE AND IDLE LOW STRESS MILES ASSESSED = 215.2

SRMFL = standard resolution mag flux in-line inpsection
HRMFL = high resolution mag flux in-line inpsection

TFI = transverse magnetic flux in-line inspection
UT/HRMFL = Combo ultrasonic and high resolution mag flux in-line inpsection

Page 1 of 1

PRESS S - Spike pressure test + subpart E pressure test
PRESS R - Regular pressure test (subpart E)




ATTACHMENT D

RSP Screening Summary for Pipelines Acqu}ired

July 1, 2009 through February 28, 2011

i

|

|

|

i

i

1

i

i

| During Reporting Period
: |
i

i

i

|

1

i

i

i




121 - Benedum
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Information
RSP Risk 121 - Benedum
Screening Log
Name

Risk Screening 121
Log ID

Region  \Western Region

District  Permian E

Risk Screening Meeting Log

Pipeline System  McCamey Pipeline

State X
Meeting Location Midland

System Information

Created By Greg Yant, 2/9/2011 8:40 AM

RSP Pipeline Segments
DCP 3" (Route_ID 11275)

Owner  P/L Integrity

Meeting Date  2/9/2011

Division SW

Pipeline Benedum Gathering
Subsystem

County/Parrish  Upton

Last Modified By  Richard Bayle, 3/3/2011 4:33 PN

Pipeline Segment ID 01
Review Date 2/9/2011

DCP 4" (Route_ID 11406)

Pipeline Segment ID 02
Review Date 2/9/2011

DCP & WTF 6" (Route_IDs 11406, 11408)

Pipeline Segment ID 03
Review Date 2/9/2011

Plains Truck 4" (Route_ID 11407)

Pipeline Segment ID 04
Review Date 2/9/2011

Plains Truck 6" (Route_ID 11407)

Pipeline Segment ID 05
Review Date 2/9/2011
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121 - Benedum
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Benedum Mainline 8" (Route_ID 244)
Pipeline Segment ID; 06 :
Review Date: 2/9/2011

Benedum Mainline 10" (Route_ID 244)

Pipeline Segment ID, 07
Review Date 2/9/2011

RSP Risk Screening Log History
2/9/2011 8:40 AM

User. Greg Yant
Action: Created.

3/10/2011




ATTACHMENTE

1

1

1

i

i

i

1

i

I Summary of Expenditures Associated with Consent
| Decree Section V.15.F.

l (Anode Beds, Internal Corfosion Control and Close Interval
l Surveys)

i

i

i

i

i

1

1




ATTACHMENT E

Summary of Expenditures Associated with Consent Decree Sectionn V.15.F.

Cummulative

Number Number Number Consent Total Total Expenditures +otal Expenditures 2010
Installed/Replaced | Installed/Replaced | installed/Replaced Decree Expenditures 2011 ‘ to sz 28. 2011
2010* Jan 1 - Feb 28, 2011° to Date Goal 2010 (Jan 1st - Feb 28th) ’
(Feb 28, 2011)
Anode Bed/ 89 0 89 120 $2,335,919 $0 $2,335,919
Rectifier Installation
Cummulative
Number Consent Total Total E dit
in Number Installed | Number Installed to ° 0 ? xpenditures Total Expenditures 2010
stalled Jan 1- Feb 28. 20112 Dat Decree Expenditures 2011 to Feb 28. 2011
2010 an &-Feb2s, ate Goal 2010 (Jan 1st - Feb 28th) ’
(Feb 28, 2011)
Corrosion Inhibitor/
Biocide Injection 76 0 76 None $35,329 S0 $35,329
Miles Completed to | Consent Total Total Expenditures
Miles Completed Miles Completed Date Decree Expenditures 2011 Total Expenditures 2010
2010 Jan 1 - Feb 28, 2011° (Feb 28, 2011) Goal 2010 (Jan 1st - Feb 28th) | to February 28, 2011
Close Interval Surveys 1921 0 1921 2400 $1,436,825 S0 $1,436,825
1. As of December 20, 2010 Monthly Report
2_As of February 28, 2011 Monthly Report
Total Cummulative Expenditures on All
V.F. Items $3,808,073
(through February 28, 2011)
Consent Decree Goal $6,000,000
% of Goal 63.47%
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ATTACHMENT F

Leak Detection and Slack Line Operations Investigation and Action Development and Implementation Status
September 20, 2010 through February 28, 2011

INVESTIGATION ACTION PLANS
FLOWING SHUT-IN REFILL
CONSENT DECREE APPENDIX B PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS SLACK SLACK TIME ACTION PL1AN ACTION TAKEN?
PLM/CPM NAME . STATUS
(bbls) (bbls) (min)

1|RP_STSRP_DPTRP Stroud to Dupont Terminal 10" Bypass - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 10-15 |Complete DTAs Configured

2|EP_ELPEP_ABQEP El Paso to Albuquerque - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 100-700 30-60 |Complete CV installed, DTAs configured

3|BS_WFL_CSH Basin Wichita Falls to Cushing - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0-640 0-3230 10-20 |Complete CV installed, DTAs configured

4/BS_COL_WFL Basin Colorado City to Wichita Falls - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 3,000-7,500 10-50 [In Development |DTAs Configured

5[LN2000/63 Line 2000/63 SSP SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 0 550 60 Complete None Required

6/|RP_STSRP_RCTRP Stroud to Rapid City Terminal 6" - Q/S OASyS 7 DNA PLM API RP 1130 Compliant 0 10-50 15-60 |]in Development ]A Ops Procedure, DTAs

7|RP_STSRP_CHTRP Stroud to Cheyenne Terminal 8" - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 10-30 10-15 ]In Development |DTAs Configured

8|TL_MED_OKI Tulsa - Medford to Oki Junction - O/S OASyYS 7 DNA PLM API RP 1130 Compliant 0 0 30-90 |[Complete DTAs Configured

9|RP_NCSRP_RCTRP New Castle to Rapid City Terminal 6" - O/S (inc WRC 8") [OASyS 7 DNA PLM API RP 1130 Compliant 0 0-30 0-15 ]Complete DTAs Configured
10|RR_YTS_HLD Yantis to Healdton OASYS 7 DNA PLM API RP 1130 Compliant 0 200-300 60-90 [in Development [A Ops Procedure, DTAs
11|RR_HLD_RCS Healdton to Cushing OASyS 7 DNA PLM API RP 1130 Compliant 0 775 80 In Development |DTAs Configured
12|BOAC Bay Marchand/Ostrica to Alliance - O/S OASyS 7 DNA PLM AP| RP 1130 Compliant 0 0 30 Complete DTAs Configured
13]SCS_BRM Bumpas Coffeyville to Broom OASyS 7 DNA PLM APl RP 1130 Compliant 0] 170 30 Complete DTAs Configured
14|RP_CHTRP_DPTRP Cheyenne South to Dupont - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 10-15 |Complete DTAs Configured
15(BS_BJL_BML Basin Jal to Basin Midland - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 2750 20 Complete CV installed, DTAs configured
16|BS_BML_COL Basin Midland to Colorado City - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 3800-4000 30-45 |In Development |DTAs Configured
17|RP_CMSRP_FOTRP Commerce City to Fountain - O/S OASyYS 7 DNA PLM API RP 1130 Compliant 50-75 150-200 30-60 [Complete A Ops Procedure, DTAs
18|PB_WSN_WOD Wasson to West Odessa - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 600 25 Complete DTAs Configured
19|BF_SKH_BLN Stockholm to Blaine O/S OASyYyS 7 DNA PLM API RP 1130 Compliant 665 665-950 60-90 [in Development |DTAs Configured
20|MG_TEN_LUM Ten Mile to Lumberton 14" OASyS 7 DNA PLM API RP 1130 Compliant 0 75 25 Complete DTAs Configured
21|MG_LUM_EUT_L2 Eucutta to Lumberton Line 2 OASyS 7 DNA PLM AP| RP 1130 Compliant 150 150-200 30 In Development |DTAs Configured
22|CW_PKE_WRV Capwood - Patoka East to Wood River - O/S OASyS 7 DNA PLM APl RP 1130 Compliant 0 370 30 Complete DTAs Configured
23|MG_LUM EUT_L3 Lumberton to Eucutta line 3 OASyS 7 DNA PLM API RP 1130 Compliant 50 75 25-30 |in Development [In Development
24|BF_HAR_SKH Harpers Ranch to Stockholm - O/S OASyS 7 DNA PLM API RP 1130 Compliant 150 175-200 60-90 |In Development [DTAs Configured
25|CS_ORN_CAL Orion to Calumet OASyS 7 DNA PLM API RP 1130 Compliant 120 600 120 In Progress BV ordered, DTAs
26{CAMA1 Clovelly to Alliance / Murphy - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 15 Complete None Required
27|CA_PNTCA_EMDCA Pentiand to Emdio - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 200 10 Complete DTAs Configured
28|CS_CAS_cCCJ CASHION CASHION - CIMARRON - CUSHING O/S OASyYS 7 DNA PLM API RP 1130 Compliant 0 600-900 30-40 }In Development |DTAs Configured
29|CS_BLN_CAS Blaine to Cashion - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 800 45 In Progress BV ordered, DTAs
30|CH_OKY_CUS Oklahoma to Cushing OASyS 7 DNA PLM API RP 1130 Compliant 0 775 80 In Development |DTAs Configured
31|CA_LSFCA_PNTCA Las Flores to Pentland - O/S OASyS 7 DNA PLM AP!I RP 1130 Compliant 430 550 20 In Progress A Ops Procedure, DTAs
32|KE_GOR_BUS Gorham to Schurr OASyS 7 DNA PLM API RP 1130 Compliant 0-400 400 60-90 |In Development |[DTAs Configured
33|CS_ELK_CoOY Elk City to Colony OASyS 7 DNA PLM AP| RP 1130 Compliant 0 100-300 5-10 |Complete None Required
34)SP_SDWSP_KCXSP Sulfur Draw to Ken Cox - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 5-10 JComplete None Required
35|CS_VER _CAL Verdon to Calumet OASyS 7 DNA PLM APl RP 1130 Compliant 0 70 30-60 ]in Development |DTAs Configured
36|GM_GMD_HMA Golden Meadow to Liretta OASYS 7 DNA PLM API RP 1130 Compliant 0 0 10-20 |Complete DTAs Configured
37|SHI_PLM1 Sandhills to Crane OASyS 7 DNA PLM API RP 1130 Compliant 500 500 150 In Development |DTAs Configured
38|C_PLM08 Delek to Tyler OASYS 7 DNA PLM API| RP 1130 Compliant 10 100 40 Complete DTAs Configured
39|ND_RHM_MRM Rhame to Marmarth OASyS 7 DNA PLM API RP 1130 Compliant 550 550 60 in Development |In Development

1 P
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ATTACHMENT F

Leak Detection and Slack Line Operations Investigation and Action Development and Implementation Status
September 20, 2010 through February 28, 2011

|

INVESTIGATION ACTION PLANS
FLOWING SHUT-IN REFILL
CONSENT DECREE APPENDIX B PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS SLACK SLACK TIME ACTION PL1AN ACTION TAKEN?
PLM/CPM NAME . STATUS
(bbls) (bbls) (min)
40(AT_TRU_SHG Trunkline to Shell Gibson OASyS 7 DNA PLM API RP 1130 Compliant 0 0 5 Complete DTAs Configured
41|FD_RBU_CBK Ross Bayou to Canebrake OASyS 7 DNA PLM API RP 1130 Compliant 0 0 0 Complete DTAs Configured
42|SP_CSRSP_DRVSP Coates to Driver - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0] 0 0 Complete DTAs Configured
43|KW_TRN_HRN Trenton - Herndon O/S OASyS 7 DNA PLM API RP 1130 Compliant 320 450 240 In Development |DTAs Configured
44iND_MRM_BAK Marmarth to Baker OASyS 7 DNA PLM API RP 1130 Compliant 700-1000 700-1000 30-45 |In Development |[DTAs Configured
45|KE_NES_HOG Ness City - Riverside - Hodgeman O/S OASyYS 7 DNA PLM API RP 1130 Compliant 0 75-250 60-120 |In Development [DTAs Configured
46|RR_HWK_QMN Hawkens to Quitman OASyS 7 DNA PLM API RP 1130 Compliant 0 20-40 10-15 |Complete DTAs Configured
47(BF_KAU_ORN Kaufman to Orion - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 0 Complete None Required
48{MG_CHU_TEN Chunchula to Ten Mile OASYS 7 DNA PLM API RP 1130 Compliant 0 150-200 156-20 |Complete DTAs Configured
49|GM_CAI_COC Cailou Island to Cocodrie OASyS 7 DNA PLM API RP 1130 Compliant 0 0 0 Complete None Required
50|SP_TIPSP_SPBSP Tippett to Patterson - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 10 Complete None Required
51|C_PLM23_CRSA Crain Ranch to Sabine OASyS 7 DNA PLM AP| RP 1130 Compliant 0 0 0 Complete None Required
52|MG_EUT_YCK Eucutta to Yellow Creek OASyS 7 DNA PLM API RP 1130 Compliant 0 120-160 10-20 |Complete DTAs Configured
53|SP_WESNJ_CGVRW Westbrook to China Grove - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 10-30 10 Complete None Required
54|AR_HAY_BUM Arklatex OASyS 7 DNA PLM API RP 1130 Compliant 0 100-300 30 In Development |A Ops Procedure, DTAs
55|SP_FLD_MIDSP Floyd to Midland - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 5-20 3-5 Complete None Required
56|{CA_BELCA_LIGHT Belridge Light Incoming - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 0 Complete None Required
57|AT_BDK_PAP Burns Dock to Patterson OASyS 7 DNA PLM API RP 1130 Compliant 0 20-40 5-10 JComplete DTAs Configured
58|MG_TEN_MOS Ten Mile to Mobil Ship 14" OASyYS 7 DNA PLM API RP 1130 Compliant 450 450 15-45 |In Development |DTAs Configured
59|PG_10GPG_LAKPG* EKV/LAK/COL via L65 OASyS 7 DNA PLM API RP 1130 Compliant 370 370 60 In Progress CV ordered
PG_10GPG_LAKPG EKV/LAK/COL via L50 OASyYS 7 DNA PLM API RP 1130 Compliant 170 170 20 In Progress CV ordered

60|RR_QMN_YTS Quitman to Yantis OASyS 7 DNAPLM API RP 1130 Compliant 0 0 0 Complete DTAs Configured
61|SP_GLCSP_MIDSP Glasscock to Midland - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0-30 10-20 |Complete DTAs Configured
62|SP_OWNSP_BLLSP Owens to Ball - O/S OASyS 7 DNA PLM API RP 1130 Compliant 115 150-200 30-60 |In Development |[DTAs Configured
63|NM_DLH_JAL Dollarhide to Jal OASyS 7 DNA PLM API RP 1130 Compliant 0 225-300 60 In Development |DTAs Configured
64|C_PLM12_PWFL Powell to Floyd - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 50-150 10-20 |Complete DTAs Configured
65|SP_GRWSP_MIDSP Greenwood to Midland - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 10-20 5 Complete None Required
66|CH_HWT_TSY Cherokee Hewitt to Tussy OASyS 7 DNA PLM API RP 1130 Compliant 0 775 80 In Development |DTAs Configured
67|EI_BUR_DCK Burns Terminal to Burns Dock OASyS 7 DNA PLM API RP 1130 Compliant 0 0 0 Complete None Required
68|CA_ALHCA_BELCA Aera Lost Hills to Belridge - O/S OASyS 7 DNA PLM AP| RP 1130 Compliant 0 0 0 Complete None Required
69|CH_TSY_OKY Tussy to Oklahoma City OASyS 7 DNA PLM AP| RP 1130 Compliant 0 775 80 In Development |DTAs Configured
70]|AT_COA_PAP Coastal to Patterson Pump OASyS 7 DNA PLM API RP 1130 Compliant 0 0 5 Complete None Required
71|SP_HNYSP_CSRSP Hanley to Coates Ranch OASyS 7 DNA PLM API RP 1130 Compliant 0 0 0 Complete None Required
72|RP_DPTRP_CMSRP_SOUTH Dupont - Commerce City South - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 0 Complete None Required
73|RP_CMSRP_DPTRP Commerce City to Dupont North - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 0 Complete None Required
74{BS_CFL_CNC Basin Conoco Falls to Conoco - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 5 . [Complete None Required
75|JP_ELPJP_JUAJP El Paso to Juarez - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 10-20 5 Complete DTAs Configured
76|CFD_PLM4 Cranfield Truck to Cranfield OASyS 7 DNA PLM API RP 1130 Compliant 0 20-30 5-10 |Complete None Required
77|PG_LAKPG_KEYPG Lake to Kelly 10" Line 1 - O/S OASyS 7 DNA PLM AP] RP 1130 Compliant 0 0 5 Complete None Required
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ATTACHMENT F

Leak Detection and Slack Line Operations Investigation and Action Development and Implementation Status

September 20, 2010 through February 28, 2011

INVESTIGATION f ACTION PLANS
FLOWING SHUT-IN REFILL
ACTION PLAN
CONSENT DECREE APPENDIX B PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS SLACK | SLACK | TIME CTION PL, ACTION TAKEN?
PLM/CPM NAME . STATUS
(bbls) (bbls) (min)

78|ST_GWS_VLO George West to Valero OASyS 7 DNA PLM API RP 1130 Compliant 0 0 3 Complete None Required
79|PG_EDACA_LAKPG Derby to Lake 8" Line 2 - O/S OASyS 7 DNA PLM API RP 1130 Compliant 300 300 60 In Development |DTAs Configured
80|BRGLK_BUR Bridger Lake Station 8 to Burns Terminal - O/S OASyS 7 DNA PLM API RP 1130 Compliant 0 0 5 Complete None Required

*PG_10GPG_LAKPG was divided into 2 separate PLMs -- PG_18EPG_L65PG and PG_10GPG_L50PG -- in order to improve the fidelity of the leak detection on that segment.

1 Action Plan Status

In Development: Action Plan is being developed. Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined.
In Progress: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system is being implemented.
Complete: Action Plan has been developed and the and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system have been implemented.

2 Action Taken

In Development: Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined.
None Required: No action required. Current CPM leak detection tolerances are adequate to detect leaks and/or spills given the Pipeline's Slack-Line Operations or Slack-Line Operations are not present.
A Ops Procedure: Operating procedures for the applicable Segments of Pipeline including the "start-up™ and "shut-in" procedures have been revised.

BV, CV ordered/installed: Block valves (BV) or pressure control devices (CV) have been installed to provide additional back-pressure.
DTAs Configured: CPM alarm limits have been adjusted to account for the expected refilling of the slack volumes so that leaks or spills are detected, but false indicators are avoided.
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